



May 17, 2019
 Action Planning part 6 - Calendar

Attendees: Randi Gambell, Cassie Johnson, Fr. Paul Lippstock, Steve Meneley, Jason Ramaker, Ashley Throne, Courtney Wentworth, Kylie Buns, Bailee Garst, Isreal Salas, Molly Winter, Taylor Brown

Upcoming:

Strategy	Currently Happening	Changes/Modifications	End Date
<u>Wellness Fair</u> Taylor Brown Isreal Salas Allison Furman	Inviting partners to exhibit goods/services. Finish finding vendors Pick activities Get prizes/hand outs Make flier Find youth volunteers	Minimum 15 vendors for each town Make first contact with each vendor/received list from Ashley Kids Yoga Gift baskets for raffles Goodie bags? Punch card?	May 3, 2019 May 30, 2019
<u>Fair Event</u> Ashley Throne Kathleen Grunhvd Jason Ramaker Stephanie Stevens Charles Wycoff	Prizes Get drug facts Marketing in theatres Apply for grant Volunteers Figure out setup/times	Formally ask coalition for money - \$750 Facebook and Instagram event Marketing flyers completed (draft) Talk 2/ schools – how to communicate w/ students Talk w/ Jr's (service project) about helping Logistics of event	4/25/19 5/21/19 5/1/19 4/26/19 4/26/19 July
<u>Curriculum</u> Kelly Grunhvd Rhonda Schriever Joe Erickson Cassie Johnson	Prim for Life set up in LM and NI (Fall) TIPS training HIPS	Funding secured – Follow-up with Kelly on LM, FC, and NI Collect TiPS info. From Prairie Ridge and possibly form a “training even” for businesses to attend talk to Beth Clouse about adding items	Now Collect info asap – Jul/Aug Before next mtg

<u>Awareness</u> Jeron Koppen Father Lippstock Steve Menely	Start researching parent/teen programs about the risk of drinking underage	Plan program (facilitators, expenses, collaborators, advertisement, attendance) Make program required for students with majors??	
<u>Alcohol Education/Marketing</u> Ron Kvale Kylie Buns Steve Hepperly Bailee Garst	KIOW Produce FB videos	Kylie and Bailee gather people and prepare scripts for KIOW by April meeting– be a guest speaker Talk to Holbrooks – Find people and equipment and prepare setting/background (information)	